Timeline for gsoc

To-do (11 tasks)

Community Bonding Period			Red
Interact with mentors Initial setup Create the initial documentatio Prepare abstract design			
Responsible: (none)	Time estimate: oh	Time spent: oh	
Week 1 - May 22th to May 29th			Yellow
 Create and set the database Complete setting up of static and static and setting up of setting up			
Responsible: Akanksha Bodha	n Time estimate: 30h	Time spent: oh	
Labels: login completed			
Week 2- 30th May to June 5th			Yellow
1.Test Login(front end) 2.Create a registration page 3.Complete coding of registration 4.Add validation to registration 5.Add css to registration page 6.Create a slide-in menu bar 7.Create the required web pages 8.Add navigation links to menu	(as needed) for the menu bar		
Responsible: Akanksha Bodha	n Time estimate: 40h	Time spent: oh	
Labels: coding			
Due on 6 June 2016 05:30 for to			

Week 3 - June 6th to June 13th		Yellow
1.Start with 'recommended pages'2.Add contents to the web page3. Add css to it4. Start 'Get help now'5. Do twilio simulation		
Responsible: Akanksha Bodhan Time estimate: oh	Time spent: oh	
Due on 13 June 2016 09:00 for target Done		
Week 4 - June 13th to June 20th		Yellow
 1.Complete the sub-modules of 'Get help now' 2.Finish the feature 'get help now' and add twilio messaging to 3.Complete remaining work 4.Update Documentation 5.Fill mid-term evaluation report 	o it	
Responsible: Akanksha Bodhan Time estimate: 30h		
Labels: mid evaluation		
Due on 20 June 2016 17:00 for target Done		
Week 5 and week 6- june 21st to july 4th		Yellow
 Create recommended pages web page Add appropriate content to it Set it as the home page Add CSS to enhance the app Start working on 'Get help now' Complete the main page of 'Get help now' 		
Responsible: Akanksha Bodhan Time estimate: 30h	Time spent: oh	
Labels: Coding phase 2 begin		
Due on 4 July 2016 17:00 for target Done		
Week 6 and 7 - July 5th to July 19th		Yellow
Add functionality to sub-modules of 'circle of trust' Simulate the message feature using 'twilio' Add content to the module and sub-modules Complete the feature and test it thoroughly		
Responsible: Akanksha Bodhan Time estimate: 60h	Time spent: oh	
Due on 19 July 2016 17:00 for target Done		

Week 8 and 9 - July 20th to August 3rd		Yellow		
Implement 'Safety tools' Add functionality to first 3 sub-modules one by one Add css to it Complete those sub-modules and test thoroughly				
Responsible: Akanksha Bodhan Time estimate: 60h Labels: safety tools	Time spent: Oh			
Week 10 - august 3rd to August 10th		Yellow		
Work more on remaninng sub-modules of 'Safety Tools' Work on user persona Add profile page for user to edit details Complete the features test them thoroughly				
Responsible: Akanksha Bodhan Time estimate: 30h	Time spent: oh			
Labels: safety tools				
Week 11 - August 10th to August 21st (Buffer 1 week)		Yellow		
Complete remaining work Tidy the code Complete remaining documentation Meet contingencies				
Responsible: Akanksha Bodhan Time estimate: oh	Time spent: oh			
Labels: finish up				
Due on 21 August 2016 17:00 for target Done				
August 22nd to August 23rd		Yellow		
Fill the final evaluation report				
Responsible: (none) Time estimate: oh	Time spent: oh			
Labels: Firm pencil down				

In progress (o tasks)

Done (o tasks)